

massDOT Town of Spencer's MassDOT Complete Streets Tier II Priorities Plan / ADA Transition Plan / Sidewalk Betterment Plan



Last Updated: 3/2/2017
 Municipality: Spencer
 MassDOT District: 3
 Print Date: 3/23/2017
 Name/Title: Steven J. Tyler, P.E. - Town of Spencer Highway Superintendent

Rank	Project Name	Project Description	EJ Environmental Justice Population	Complete Streets Location		Complete Streets Project Origin (planning documentation or supporting analysis)	Complete Streets Project Type (refer to the Eligible Projects Worksheet)	Complete Streets Needs					Complete Streets Funding Request			Construction Schedule				
				Project Limits	Project Start Location: X,Y Coordinates (MA State Plane meter)			Project End Location: X,Y Coordinates (MA State Plane meter)	Safety	ADA Accessibility	Pedestrian Mobility	Bicycle Mobility	Transit Operations and Access	Vehicular Operations	Freight Operations	Will this project be in Coordination with other Communities? (list, if applicable)	Total Estimated Project Cost	Complete Streets Funding Requested	Other Funding Source(s) and Amount (if applicable)	Anticipated Construction Duration (number of months)
1	Main Street West Phase I	Construction of new sidewalk to fill an existing gap in the downtown pedestrian network, will provide safety improvements for pedestrians, improve SRTS for students, provide ADA accommodations, and transit improvements. If feasible, improved pedestrian/SRTS and transit stop crossing for Main Street (MA-9) with bump-out crosswalk accommodations.	Yes	School St to #35 Main St (N)	158725.23, 888040.85	158681.05, 887995.12	Spencer Complete Streets Tier II	S1; S12; B2 P1; P2;P3;P4;P8;P9;P12 T1; T2; T5	X	X	X	X	X			\$100,000	\$100,000	\$0	4	6/17
2	Pleasant Street Phase I	Sidewalk Improvements to provide ADA accessibility, pedestrian safety; includes crosswalks and a new transit pull-out for improved WRTA access.		High St to Smithville Rd	158716.34, 888968.11	158934.47, 888785.71	Spencer Sidewalk Betterment Plan	S1; S5; S12 P1; P2;P3;P4;P9;P12 T1;T5	X	X	X	X				\$251,185	\$251,185	\$0	3	4/18
3	Pleasant Street Phase II	Sidewalk Improvements to provide ADA accessibility, safety, and crosswalks, transit accommodations for improved WRTA access.		Smithville Rd to Meadowbrook Ln	158708.09, 888995.1	158631.89, 889152.9	Spencer Sidewalk Betterment Plan	S1; S12 P1; P2;P3;P4;P9 T5	X	X	X	X				\$103,653	\$103,653	\$0	3	4/19
4	Pleasant Street Phase III	Construction of new sidewalk to fill an existing gap in the downtown/urbanized area pedestrian network, will provide safety improvements for pedestrians, improve SRTS for students, provide ADA accommodations, and transit improvements.		Meadowbrook Ln to Meadow Rd	158625.54, 889166.55	158504.25, 889450.87	Spencer Sidewalk Betterment Plan	S5 P2; P3; P5	X	X	X	X				\$184,328	\$184,328	\$0	4	4/20
5	Main Street East Phase I	Sidewalk rehabilitation to improve access in the downtown network, will provide safety improvements for pedestrians, improve SRTS for students, provide ADA accommodations, plus transit improvements. If feasible, an improved pedestrian crossing for Main Street (MA-9) with bump-out accommodations in the vicinity of Prouty (Veterans) Park and senior housing. Shared shoulder for bicycle accommodations in both directions.	Yes	Main St TIP Limits to Lake St (N&S)	159385.69, 888331.73	159395.26, 888319.45	Spencer Sidewalk Betterment Plan	S1; S12; B2 P1; P2;P3;P4;P9;P12 T1; T2; T5	X	X	X	X	X			\$1,522,195	\$400,000	\$1,122,195 (Chapter 90 or Local Match)	4	4/19
6	Main Street East Phase II	Construction of new sidewalk to fill an existing gap in the downtown sidewalk network, plus sidewalk rehabilitation to improve access in the downtown network, will provide safety improvements for pedestrians, improve SRTS for students, provide ADA accommodations, plus transit improvements. Shared shoulder for bicycle accommodations in both directions.		Lake St to Spring St (N&S)	159881.75, 888664	159873.63, 888681.57	Spencer Sidewalk Betterment Plan	S1; S12; B2 P1; P2;P3;P4;P9;P12 T1; T2; T5	X	X	X	X	X			\$609,838	\$400,000	\$209,838 (Chapter 90 or Local Match)	4	4/20
7	Ash Street Phase I	Sidewalk Improvements to provide safety, SRTS, and ADA benefits. Project will fill in minor gaps in existing network.	Yes	MA-9 to Cherry Street	159607.54, 888485.86	159647.36, 888278.95	Spencer Sidewalk Betterment Plan	P1; P2; P5	X	X	X					\$125,297	\$125,297	\$0	3	4/19
8	Ash Street Phase II	Sidewalk Improvements to provide safety, SRTS, and ADA benefits. Project will fill in significant gaps in existing sidewalk network for SRTS.	Yes	Cherry Street to Clark Street	159650, 888267.18	159937.1, 887945.95	Spencer Sidewalk Betterment Plan	P1; P2; P5	X	X	X					\$250,103	\$250,103	\$0	6	4/20
9	Main Street East Phase III (MassDOT)	Construction of new sidewalk to fill an existing gap in the downtown sidewalk network, plus sidewalk rehabilitation to improve access in the downtown network, will provide safety improvements for pedestrians, improve SRTS for students with a possible bump-out crossing at Prouty High School, provide ADA accommodations, plus transit improvements. Shared shoulder for bicycle accommodations in both directions. Possible WRTA Transit Stop improvements in the vicinity of the high school.		Spring St to Paxton Rd (N&S)	160153.83, 888857.15	160175.84, 888852.36	Spencer Sidewalk Betterment Plan	S1; S12; B2 P1; P2;P3;P4;P9;P12 T1; T2; T5	X	X	X	X	X			\$544,924	\$400,000	\$144,923 (Chapter 90 or Local/State Match)	-	TBD
10	Main Street East Phase IV (MassDOT)	Construction of new sidewalk to fill an existing gap in the downtown network, will provide safety improvements for pedestrians, improve SRTS for students, provide ADA accommodations, plus transit improvements. If feasible, an improved pedestrian crossing to provide safety benefits on a section of MA-9 with substandard visibility. Shared shoulder for bicycle accommodations in both directions.		Paxton Rd to #368 Main Street (N&S)	160697.28, 889146.82	160699.03, 889164.24	Spencer Complete Streets Tier II	S1; S12; B2 P1; P2;P3;P4;P9;P12 T1; T2; T5	X	X	X	X	X	Leicester		\$579,731	\$400,000	\$179,731 (Chapter 90 or Local/State Match)	-	TBD
11	Main Street West Phase II	Sidewalk rehabilitation to improve access in the downtown network, will provide safety improvements for pedestrians, provide ADA accommodations, plus transit improvements. Shared shoulder for bicycle accommodations in both directions.	Yes	High St to School St (N&S)	159059.24, 888254.85	158744.02, 888038.17	Spencer Sidewalk Betterment Plan	S1; S12; B2 P1; P2;P3;P4;P9;P12 T1; T2; T5	X	X	X	X	X			\$919,734	\$400,000	\$519,733 (Chapter 90 or Local Match)	4	4/19
12	Main Street West Phase III	Sidewalk rehabilitation to improve access in the downtown network, will provide safety improvements for pedestrians, provide ADA accommodations, plus transit improvements. Shared shoulder for bicycle accommodations in both directions.	Yes	School St to Water St (N&S)	158725.23, 888040.85	158744.02, 888038.17	Spencer Sidewalk Betterment Plan	S1; S12; B2 P1; P2;P3;P4;P9;P12 T1; T2; T5	X	X	X	X	X			\$781,483	\$400,000	\$381,483 (Chapter 90 or Local Match)	4	4/20
13	West Main Street Phase I (MassDOT)	Construction of new sidewalk to fill an existing gap in the downtown network, will provide safety improvements for pedestrians, improve SRTS for students, provide ADA accommodations, plus transit improvements including pull out and shelter. Will provide improved Pedestrian access to a commercial area along MA-9.	Yes	Water St to Bridge # S-23-003	158555.53, 887767.96	158567.43, 887761.61	Spencer Sidewalk Betterment Plan + Spencer Complete Streets Tier II	S1; S12; B2 P1; P2;P3;P4;P9;P12 T1; T2; T5	X	X	X	X	X			\$1,984,729	\$400,000	\$1,584,729 (Chapter 90 or Local/State Match)	-	TBD
14	West Main Street Phase II (MassDOT)	Construction of new sidewalk to fill an existing gap in the downtown network, will provide safety improvements for pedestrians, improve SRTS for students, provide ADA accommodations, plus transit improvements including pull out and shelter. Will provide improved Pedestrian access to a commercial areas along MA-9 and MA-49.		Bridge # S-23-003 to East Brookfield Town Line	157431.27, 887006.64	156411.99, 886932.03	Spencer Complete Streets Tier II	S1; S5; S12; B2 P1; P2;P3;P4;P9;P12 T1; T2; T5	X	X	X	X	X	East Brookfield		\$838,751	\$400,000	\$438,751 (Chapter 90 or Local/State Match)	-	TBD

massDOT Town of Spencer's MassDOT Complete Streets Tier II Priorities Plan / ADA Transition Plan / Sidewalk Betterment Plan



Last Updated: 3/2/2017
 Municipality: Spencer
 MassDOT District: 3
 Print Date: 3/23/2017
 Name/Title: Steven J. Tyler, P.E. - Town of Spencer Highway Superintendent

Rank	Project Name	Project Description	EJ Environmental Justice Population	Complete Streets Location		Complete Streets Project Origin (planning documentation or supporting analysis)	Complete Streets Project Type (refer to the Eligible Projects Worksheet)	Complete Streets Needs					Complete Streets Funding Request			Construction Schedule			
				Project Limits	Project Start Location: X,Y Coordinates (MA State Plane meter)			Project End Location: X,Y Coordinates (MA State Plane meter)	Safety	ADA Accessibility	Pedestrian Mobility	Bicycle Mobility	Transit Operations and Access	Vehicular Operations	Freight Operations	Will this project be in Coordination with other Communities? (list, if applicable)	Total Estimated Project Cost	Complete Streets Funding Requested	Other Funding Source(s) and Amount (if applicable)
15	Meadow Road	Installation of Approximately 8400' of new sidewalk along Meadow Rd, with ADA Compliant Curb Ramps and crossings, shared shoulder bicycle accommodations in both directions, with enhanced existing and new transit facilities, such as bus stops, pull outs, and shelters. Provides new and enhanced intermodal connections to open space, cultural, parks and commercial resources.		MA-9 to MA-31	157726.38, 887146.14	158504.25, 889450.87	Spencer Sidewalk Betterment Plan	S1; S9; S12; B2; B3 P1; P2; P3; P4; P8; P9; P12 T1; T2; T3; T5	X	X	X	X	X	X	\$3,900,000	\$400,000	\$3,500,000 (TIP Project/Local Match)	24	4/21
16	South Spencer Road	Sidewalk Improvements + Construction of a new sidewalk to fill an existing gap in the network, safety improvements, improves access to transit and commercial/retail area on MA-9, improves access to the Spencer Rail Trail.		MA-9 to Town Transfer Station Driveway	157756.46, 887135.69	157741.85, 886755.34	Spencer Sidewalk Betterment Plan + Spencer Complete Streets Tier II	P1; P2; P5	X	X	X				\$203,349	\$203,349	\$0	-	TBD
17	Smithville Road Phase I	Sidewalk Improvements to provide safety and ADA improvements, new shared shoulder bicycle accommodations.		MA-31 to Old Farm Road	158492.98, 889012.44	158716.34, 888968.11	Spencer Sidewalk Betterment Plan	P1; P2; P5; B8	X	X	X	X			\$137,775	\$137,775	\$0	3	4/18
18	Smithville Road Phase II	Construction of new sidewalks to fill an existing gap in the network, provide connection to transit resources, open space, and the Spencer Fairgrounds. New shared shoulder bicycle accommodations in both directions.		Old Farm Rd to Meadow Rd	158263.11, 889018.6	158478.71, 889018.83	Spencer Sidewalk Betterment Plan	P1; P2; P5; B8	X	X	X	X			\$172,400	\$172,400	\$0	4	4/19
19	Smithville Road Phase III	Construction of new sidewalks to fill an existing gap in the network, provide connection to transit resources, open space, and the Spencer Fairgrounds. New shared shoulder bicycle accommodations in both directions.		Meadow Rd to Smithville Cross Rd	158239.98, 889010.47	157884.08, 889052.55	Spencer Sidewalk Betterment Plan	P2; P5; B8	X	X	X	X			\$209,193	\$209,193	\$0	4	4/21
20	Lake Street	Sidewalk Improvements to provide safety, SRTS, and ADA improvements. Shared shoulder bicycle accommodations in both directions.		MA-9 to Lake St School	159873.63, 888681.57	159732.5, 888900.8	Spencer Sidewalk Betterment Plan	P1; P2; P5; B8	X	X	X				\$140,538	\$140,538	\$0	-	TBD
21	Paxton Road Phase I	New sidewalk to provide safety, SRTS, and ADA improvements. Shared shoulder bicycle accommodations in both directions.		MA-9 to Wire Village School	160699.03, 889164.24	160687.8, 890180.2	Spencer Complete Streets Tier II	P1; P2; P5; B8	X	X	X				\$658,649	\$400,000	\$258,648 (Chapter 90 or Local Match)	6	4/20
22	Paxton Road Phase II	New sidewalk to provide safety, SRTS, and ADA improvements. Shared shoulder bicycle accommodations in both directions.		Wire Village School to Donnelly Road	160691.87, 890198.29	160729.42, 890617.18	Spencer Complete Streets Tier II	P1; P2; P5		X	X				\$270,799	\$270,799	\$0	6	4/20
23	Bixby Road	Construction of new sidewalk to fill an existing gap in the network, will provide pedestrian accommodation from new affordable housing to transit on MA-9. A Spencer Rail Trail Connection will also be provided.	Yes	MA-9 to End of Road	158332.08, 887554.31	158779.92, 887013.18	Spencer Complete Streets Tier II	P5; B1; B7; B8	X	X	X	X			\$347,544	\$347,544	\$0	4	4/19
24	Spencer Rail Trail	Extension of existing Spencer Rail Trail Network, provides connection to Downtown Spencer, includes new trailhead and parking area.	Yes	Chestnut Street to Pearl Street	158936.37, 887854.8	158925.88, 887987.09	Spencer Sidewalk Betterment Plan	B10		X	X	X			\$200,000	\$200,000	\$0	-	TBD
25	Valley Street Phase I	Addition of 2000' of New Sidewalks + Rail Trail Connection, connection to O'Gara Park and recreation fields.	Yes	Chestnut Street to Rail Trail	158827.79, 887852.89	158932.47, 887492.79	Spencer Complete Streets Tier II	P2; P5; B1; B7; B8	X	X	X	X			\$449,687	\$400,000	\$49,687 (Chapter 90 or Local Match)	-	TBD
26	Valley Street Phase II	Construction of new sidewalks to fill an existing gap in the network, provides a connection to O'Gara Park and Downtown Spencer through new shared shoulder bicycle accommodations.	Yes	Water Street to Pearl Street	158826.74, 887862.49	158844.23, 887929.6	Spencer Complete Streets Tier II	P2; P5; B8	X	X	X				\$41,808	\$41,808	\$0	-	TBD
27	Pearl Street	Construction of new sidewalks to fill an existing gap in the network, along with sidewalk improvements provide a connection to O'Gara Park, Spencer Rail Trail and Downtown Spencer through new shared shoulder bicycle accommodations.	Yes	Valley Street to Elm Street	158845.16, 887931.48	159090.84, 888089.12	Spencer Complete Streets Tier II	P2; P5; B1; B7; B8		X	X	X			\$171,948	\$171,948	\$0	-	TBD
28	Spencer Rail Trail Extension Phase I	New Rail Trail, extending from the existing South Spencer Road trailhead to Depot Road.		Existing S. Spencer Rd Limit to Depot Road	158681.36, 886674.67	157677.15, 885685.43	Spencer Complete Streets Tier II	B10		X	X	X			\$100,000	\$100,000	\$0	-	4/21
29	Spencer Rail Trail Extension Phase II	New Rail Trail		Depot Road to MA-49	157677.15, 885685.43	156844.25, 885518.31	Spencer Complete Streets Tier II	B10		X	X	X			\$400,000	\$400,000	\$0	-	4/22
30	Spencer Rail Trail Extension Phase III	HAWK Type Crossing Beacon, Extension to trail network located behind Intermodal Freight Yard.		MA-49	156834.8, 885561.85	156834.8, 885561.85	Spencer Complete Streets Tier II	B13; P2; P12	X	X	X	X			TBD	-	-	-	TBD
31	Spencer Rail Trail Accessibility Improvements	Surface Rehabilitation for Safety + ADA Compliance	Yes	Existing Rail Trail from S. Spencer Rd to Chestnut St	158969.36, 887220.9	158969.36, 887220.9	Spencer Complete Streets Tier II	B1; B12	X	X	X	X			\$100,000	\$100,000	\$0	-	4/17
32	Chestnut Street	Sidewalk Improvements to provide safety, SRTS, and ADA improvements. Connection to the Spencer Rail Trail.	Yes	Valley Street to Elm Street	158827.79, 887852.89	159116.34, 887974.14	Spencer Sidewalk Betterment Plan	P1; P2; B8	X	X	X				\$187,675	\$187,675	\$0	4	4/19
33	Chestnut Street	Sidewalk Improvements to provide safety, SRTS, and ADA improvements. Connection to the Spencer Rail Trail. Construction of new sidewalk to fill in gap in existing network, provides connection to Downtown Spencer.	Yes	Elm Street to MA-31	159128.93, 887975.77	159112.33, 887984.91	Spencer Sidewalk Betterment Plan + Spencer Complete Streets Tier II	P1; P2; P5	X	X	X				\$543,548	\$400,000	\$143,547 (Chapter 90 or Local Match)	4	4/20
34	Cherry Street Phase II	Sidewalk Improvements + New Sidewalk SRTS, Safety, ADA, shared shoulder	Yes	MA-31 to Muzzy Street	159438.28, 888175.76	159445.98, 888165.26	Spencer Complete Streets Tier II	P1; P2; P5; B8	X	X	X	X			\$1,294,727	\$400,000	\$894,726 (Chapter 90 or Local Match)	4	4/19
35	Cherry Street Phase I	Sidewalk Improvements + New Sidewalk SRTS, Safety, ADA, shared shoulder		Muzzy Street to Greenville Street	160013.94, 888464.21	160417.28, 888588.87	Spencer Complete Streets Tier II	P1; P2; B8	X	X	X	X			\$276,122	\$276,122	\$0	4	4/20

massDOT Town of Spencer's MassDOT Complete Streets Tier II Priorities Plan / ADA Transition Plan / Sidewalk Betterment Plan



Last Updated: 3/2/2017
 Municipality: Spencer
 MassDOT District: 3
 Print Date: 3/23/2017
 Name/Title: Steven J. Tyler, P.E. - Town of Spencer Highway Superintendent

Rank	Project Name	Project Description	EJ Environmental Justice Population	Complete Streets Location		Complete Streets Project Origin (planning documentation or supporting analysis)	Complete Streets Project Type (refer to the Eligible Projects Worksheet)	Complete Streets Needs					Complete Streets Funding Request			Construction Schedule				
				Project Limits	Project Start Location: X,Y Coordinates (MA State Plane meter)			Project End Location: X,Y Coordinates (MA State Plane meter)	Safety	ADA Accessibility	Pedestrian Mobility	Bicycle Mobility	Transit Operations and Access	Vehicular Operations	Freight Operations	Will this project be in Coordination with other Communities? (list, if applicable)	Total Estimated Project Cost	Complete Streets Funding Requested	Other Funding Source(s) and Amount (if applicable)	Anticipated Construction Duration (number of months)
36	Old Farm Road	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		Smithville Road to Meadow Road	158492.98, 889012.44	158150.87, 888684.75	Spencer Complete Streets Tier II	P1; P2		X	X					\$490,608	\$400,000	\$90,607 (Chapter 90 or Local Match)	-	TBD
37	Meadowbrook Lane	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		MA-31 to Pioneer Valley Road	158625.54, 889166.55	158438.27, 889152.86	Spencer Complete Streets Tier II	P1; P2		X	X					\$129,742	\$129,742	\$0	-	TBD
38	Pioneer Valley Road	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		Meadowbrook Lane to Smithville Road	158431.96, 889139.44	158396.35, 889051.11	Spencer Complete Streets Tier II	P1; P2; P5		X	X					\$74,985	\$74,985	\$0	-	TBD
39	School Street	Sidewalk Improvements to provide safety, SRTS, ADA, and transit access benefits. Project will fill in minor gaps in existing network.		MA-9 to Fourth Avenue	158734.92, 888051.17	158415.66, 888391.48	Spencer Complete Streets Tier II	P1; P2; P5		X	X	X	X			\$287,530	\$287,530	\$0	4	4/20
40	School Street Phase II	Construction of new sidewalk to provide safety, SRTS, ADA, and transit access benefits. Project will fill in minor gaps in existing network.		Fourth Avenue to Meadow Road	158415.93, 888392.44	158105.02, 888536.18	Spencer Complete Streets Tier II	P1; P2; P5		X	X	X	X			\$247,834	\$247,834	\$0	4	4/20
41	Bell Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		MA-9 to Walnut Street	158655.47, 887968.51	158502.52, 888122.45	Spencer Complete Streets Tier II	P1; P2		X	X					\$127,062	\$127,062	\$0	-	TBD
42	Sumner Street	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.		MA-9 to End of ROW	158555.53, 887767.96	158437.36, 887833.64	Spencer Complete Streets Tier II	P1; P2; P5		X	X	X				\$78,326	\$78,326	\$0	-	TBD
43	Sampson Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		MA-9 to Franklin Street	158827.79, 888152.3	158796.88, 888256.27	Spencer Complete Streets Tier II	P1; P2		X	X	X				\$64,053	\$64,053	\$0	-	TBD
44	Franklin Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		Sampson Street to School Street	158786.24, 888255.16	158610.4, 888186.86	Spencer Complete Streets Tier II	P1; P2		X	X					\$111,675	\$111,675	\$0	-	TBD
45	South Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		School Street to #13 South Street	158649.91, 888142.6	158746.87, 888182.77	Spencer Complete Streets Tier II	P1; P2		X	X					\$67,145	\$67,145	\$0	-	TBD
46	South Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		School Street to Sampson Street	158657.99, 888134.47	158806.14, 888188.81	Spencer Complete Streets Tier II	P1; P2		X	X					\$101,103	\$101,103	\$0	-	TBD
47	High Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		MA-9 to MA-31	159072.67, 888262.34	158961.19, 888754.91	Spencer Complete Streets Tier II	P1; P2		X	X	X				\$352,860	\$352,860	\$0	-	TBD
48	Grove Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		MA-9 to Highland Street	159460.33, 888410.76	159463.53, 889124.5	Spencer Complete Streets Tier II	P1; P2		X	X	X				\$500,124	\$400,000	\$100,123 (Chapter 90 or Local Match)	-	TBD
49	Highland Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		Grove Street to Wilson Street	159463.53, 889124.5	159468.33, 889504.32	Spencer Complete Streets Tier II	P2; P5		X	X					\$292,781	\$292,781	\$0	-	TBD
50	Wilson Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		Lincoln Street to Paxton Road	159168.19, 888965.51	160641.58, 889758.97	Spencer Complete Streets Tier II	P2; P5		X	X	X				\$1,248,003	\$400,000	\$848,003 (Chapter 90 or Local Match)	-	TBD
51	Duggan Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		Grove Street to Highland Street	159401.25, 888884.51	159508.67, 888897.74	Spencer Complete Streets Tier II	P1; P2		X	X					\$66,576	\$66,576	\$0	-	TBD
52	Brown Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		Grove Street to Starr Street	159377.43, 888774.6	159552.59, 888788.09	Spencer Complete Streets Tier II	P1; P2		X	X					\$101,647	\$101,647	\$0	-	TBD
53	Pope Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		Grove Street to #11 Pope Street	159393.34, 888596.92	159545.76, 888607.63	Spencer Complete Streets Tier II	P1; P2		X	X					\$79,443	\$79,443	\$0	-	TBD
54	Pope Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		#11 Pope Street to Highland Street	159545.76, 888607.63	159556.77, 888830	Spencer Complete Streets Tier II	P2; P5		X	X					\$143,410	\$143,410	\$0	-	TBD
55	Jones Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		Pope Street to Starr Street	159435.26, 888600.49	159434.06, 888697.08	Spencer Complete Streets Tier II	P1; P2		X	X					\$70,949	\$70,949	\$0	-	TBD
56	Highland Street	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.		Brown Street to Lake Street	159567.12, 888827.77	159805.25, 888817.52	Spencer Complete Streets Tier II	P1; P2; P5		X	X					\$155,908	\$155,908	\$0	-	TBD
57	North Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		MA-9 to Highland Street	159688.45, 888556.26	159674.91, 888822.61	Spencer Complete Streets Tier II	P1; P2		X	X	X				\$133,081	\$133,081	\$0	-	TBD
58	Powers Street	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.		North Street to Lake Street	159685.41, 888653.62	159818.65, 888784.25	Spencer Complete Streets Tier II	P1; P2; P5		X	X					\$98,296	\$98,296	\$0	-	TBD

massDOT Town of Spencer's MassDOT Complete Streets Tier II Priorities Plan / ADA Transition Plan / Sidewalk Betterment Plan



Last Updated: 3/2/2017
 Municipality: Spencer
 MassDOT District: 3
 Print Date: 3/23/2017
 Name/Title: Steven J. Tyler, P.E. - Town of Spencer Highway Superintendent

Project Details			EJ	Complete Streets Location			Project Origin and Type		Complete Streets Needs					Complete Streets Funding Request			Construction Schedule				
Rank	Project Name	Project Description	Environmental Justice Population	Project Limits	Project Start Location: X,Y Coordinates (MA State Plane meter)	Project End Location: X,Y Coordinates (MA State Plane meter)	Complete Streets Project Origin (planning documentation or supporting analysis)	Complete Streets Project Type (refer to the Eligible Projects Worksheet)	Safety	ADA Accessibility	Pedestrian Mobility	Bicycle Mobility	Transit Operations and Access	Vehicular Operations	Freight Operations	Will this project be in Coordination with other Communities? (list, if applicable)	Total Estimated Project Cost	Complete Streets Funding Requested	Other Funding Source(s) and Amount (if applicable)	Anticipated Construction Duration (number of months)	Desired Construction Start Date (month/year)
59	Park Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		MA-9 to End of ROW	160031.82, 888781.06	159968.96, 888949.15	Spencer Complete Streets Tier II	P2; P5	X	X	X						\$92,731	\$92,731	\$0	-	TBD
60	Greenville Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		MA-9 to Irving Street	160272.82, 888898.23	160340.2, 888776.46	Spencer Complete Streets Tier II	P2; P5	X	X	X						\$90,770	\$90,770	\$0	-	TBD
61	Spring Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		MA-9 to Irving Street	160159.65, 888844.27	160203.64, 888690.9	Spencer Complete Streets Tier II	P2; P5	X	X	X						\$99,235	\$99,235	\$0	-	TBD
62	Irving Street Phase II	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		#18 Irving Street to Greenville Street	160340.2, 888776.46	159982.13, 888540.51	Spencer Complete Streets Tier II	P2; P5		X	X						\$269,309	\$269,309	\$0	-	TBD
63	Irving Street Phase I	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		May Street to #18 Irving Street	159767.27, 888428.12	159982.13, 888540.51	Spencer Complete Streets Tier II	P1; P2		X	X						\$167,068	\$167,068	\$0	-	TBD
64	Muzzy Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		Cherry Street to Irving Street	160013.94, 888464.21	160066.82, 888581.08	Spencer Complete Streets Tier II	P2; P5		X	X						\$75,949	\$75,949	\$0	-	TBD
65	Linden Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	MA-9 to Cherry Street	159485.15, 888408.35	159561.47, 888237.14	Spencer Complete Streets Tier II	P1; P2	X	X	X						\$110,691	\$110,691	\$0	-	TBD
66	Cottage Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.		Cherry Street to Holmes Street	159891.42, 888389.3	159976.75, 888212.3	Spencer Complete Streets Tier II	P1; P2		X	X						\$120,872	\$120,872	\$0	-	TBD
67	Holmes Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		Ash Street to Sunset Lane	159764.01, 888169.92	160248.99, 888245.32	Spencer Complete Streets Tier II	P2; P5		X	X						\$298,688	\$298,688	\$0	-	TBD
68	Sunset Lane	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.		Holmes Street to Greenville Street	160248.99, 888245.32	160452.98, 888452.49	Spencer Complete Streets Tier II	P2; P5		X	X						\$278,773	\$278,773	\$0	-	TBD
69	McDonald Street East	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.	Yes	MA-31 to Salem Street	159479.87, 887761.01	159747.9, 887845.3	Spencer Complete Streets Tier II	P1; P2; P5		X	X						\$180,408	\$180,408	\$0	-	TBD
70	Adams Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	Clark Street to McDonald Street	159554.49, 887886.58	159585.28, 887801.14	Spencer Complete Streets Tier II	P1; P2		X	X						\$64,801	\$64,801	\$0	3	4/21
71	Pond Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	Clark Street to McDonald Street	159633.06, 887895.7	159647.99, 887825.22	Spencer Complete Streets Tier II	P1; P2		X	X						\$156,096	\$156,096	\$0	3	4/21
72	Salem Street	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.	Yes	Clark Street to Public Housing	159740.86, 887909.88	159773.13, 887755.98	Spencer Complete Streets Tier II	P1; P2; P5		X	X						\$300,831	\$300,831	\$0	3	4/21
73	Bemis Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	Mechanic Street to #8 Bemis Street	159411.87, 887487.7	159521.85, 887516.83	Spencer Complete Streets Tier II	P1; P2		X	X						\$78,379	\$78,379	\$0	-	TBD
74	Mechanic Street Phase I	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	Chestnut Street to McDonald Street	159301.66, 887999.42	159311.02, 888001.64	Spencer Complete Streets Tier II	P1; P2	X	X	X						\$492,839	\$400,000	\$92,839 (Chapter 90 or Local Match)	-	TBD
75	Mechanic Street Phase II	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	McDonald Street to Bemis Street	159350.78, 887735.34	159411.87, 887487.7	Spencer Complete Streets Tier II	P1; P2		X	X						\$164,178	\$164,178	\$0	-	TBD
76	Mechanic Street Phase III	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.	Yes	Bemis Street to Gun Club	159448.7, 887207.03	159435.15, 887358.58	Spencer Complete Streets Tier II	P1; P2; P5		X	X						\$244,223	\$244,223	\$0	-	TBD
77	Olde Main Street	Provide New Sidewalks to create a connection between MA-9 and Meadow Road, improve pedestrian access to Downtown. Provide shared shoulder bicycle access on both sides of the road.	Yes	MA-9 to Meadow Rd	158389.79, 887639.22	157979.01, 887614.52	Spencer Sidewalk Betterment Plan	P2; P5; B2	X	X	X	X					\$283,024	\$283,024	\$0	-	TBD
78	Casey Street	Construction of new sidewalk to provide safety, SRTS, and ADA benefits.	Yes	Mechanic Street to MA-31	159368.34, 887668.02	159487.31, 887697.27	Spencer Complete Streets Tier II	P2; P5	X	X	X						\$84,401	\$84,401	\$0	-	TBD
79	McDonald Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	Charron Street to MA-31	159266.75, 887719.37	159347.81, 887747.4	Spencer Complete Streets Tier II	P1; P2		X	X						\$314,051	\$314,051	\$0	-	TBD
80	Prospect Street	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.	Yes	Temple Street to MA-31	159150.96, 887820.81	159150.84, 887830.93	Spencer Complete Streets Tier II	P1; P2; P5	X	X	X						\$597,897	\$400,000	\$197,896 (Chapter 90 or Local Match)	-	TBD
81	Church Street	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.	Yes	Earley Street to MA-31	159132.66, 887888.36	159323.63, 887917.16	Spencer Complete Streets Tier II	P1; P2; P5	X	X	X						\$713,814	\$400,000	\$313,814 (Chapter 90 or Local Match)	-	TBD

massDOT Town of Spencer's MassDOT Complete Streets Tier II Priorities Plan / ADA Transition Plan / Sidewalk Betterment Plan



Last Updated: 3/2/2017
 Municipality: Spencer
 MassDOT District: 3
 Print Date: 3/23/2017
 Name/Title: Steven J. Tyler, P.E. - Town of Spencer Highway Superintendent

Project Details			EJ	Complete Streets Location			Project Origin and Type		Complete Streets Needs					Complete Streets Funding Request			Construction Schedule				
Rank	Project Name	Project Description	Environmental Justice Population	Project Limits	Project Start Location: X,Y Coordinates (MA State Plane meter)	Project End Location: X,Y Coordinates (MA State Plane meter)	Complete Streets Project Origin (planning documentation or supporting analysis)	Complete Streets Project Type (refer to the Eligible Projects Worksheet)	Safety	ADA Accessibility	Pedestrian Mobility	Bicycle Mobility	Transit Operations and Access	Vehicular Operations	Freight Operations	Will this project be in Coordination with other Communities? (list, if applicable)	Total Estimated Project Cost	Complete Streets Funding Requested	Other Funding Source(s) and Amount (if applicable)	Anticipated Construction Duration (number of months)	Desired Construction Start Date (month/year)
82	Temple Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	Chestnut Street to Langevin Street	159125.11, 887977.18	159321.62, 887348.75	Spencer Complete Streets Tier II	P1; P2	X	X	X						\$503,666	\$400,000	\$103,666 (Chapter 90 or Local Match)	-	TBD
83	Earley Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	Chestnut Street to Church Street	158995.43, 887938.14	159006.99, 887880.81	Spencer Complete Streets Tier II	P1; P2		X	X						\$37,419	\$37,419	\$0	-	TBD
84	Elm Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	Lloyd Dyer Drive to Chestnut Street	159072.99, 888241.39	159111.46, 887982.59	Spencer Complete Streets Tier II	P1; P2	X	X	X						\$190,304	\$190,304	\$0	-	4/20
85	Lloyd Dyer Drive / Wall Street	Construction of new sidewalk and sidewalk improvements to provide safety, SRTS, and ADA benefits. Project will fill minor gaps in existing network.	Yes	Elm Street to Mechanic Street	159101.88, 888097.4	159282.61, 888126.42	Spencer Complete Streets Tier II	P1; P2; P5		X	X						\$363,404	\$363,404	\$0	-	4/19
86	Wall Street	Sidewalk Improvements to provide safety, SRTS, and ADA benefits.	Yes	MA-9 to Lloyd Dyer Drive	159137.7, 888259.01	159193.26, 888118.11	Spencer Complete Streets Tier II	P1; P2	X	X	X						\$106,917	\$106,917	\$0	-	4/19