

ADDENDUM NO. 1

To: Prospective Bidders and Others

From: William Cundiff, Superintendent, Spencer Utilities & Facilities Office

Date: April 13, 2023

Re: ADDENDUM NO. 1– Intersection Improvements on Hastings and Wire Village Roads

and Widening of Bridge S-23-010 over Turkey Hill Brook in Spencer, MA

The following information is hereby incorporated into the above referenced bid proposal documents. The Following questions have been submitted by potential bidders.

Question #1: The bid doc has a discrepancy in the number of days to complete Can you please provide clarification?

The Bidder hereby agrees to commence work on or before the date to be specified in written "Notice to Proceed" of the Owner, and to fully complete the project within 120 consecutive calendar days thereafter. (pg 11)

3. Commencement and Completion of Work and Liquidated Damages It is agreed that time is of the essence of this Agreement. The Contractor shall commence and prosecute the work under this Agreement upon execution hereof and shall complete the work on or before 30 days after the Notice to Proceed. (pg 24)

Response #1: 120 consecutive calendar days is the correct duration.

The following are edits to the Bid Documents:

1. Section 00500 – Agreement, Section 3, Second Sentence (Page 00500-01):

Remove: "The Contractor shall commence and prosecute the work under this Agreement upon execution hereof and shall complete the work on or before 30 days after the Notice to Proceed."

Replace With: "The Contractor shall commence and prosecute the work under this Agreement upon execution hereof and shall complete the work on or before 120 days after the Notice to Proceed."

ADDENDUM NO. 1 Intersection Improvements on Hastings and Wire Village Roads and Widening of Bridge S-23-010 over Turkey Hill Brook in Spencer, MA

Prepared by:

William Cundiff, P.L., Superintendent

Town of Spencer - Utilities and Facilities Office

wcundiff@spencerma.gov